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 The Dunbarton Town Hall & Theatre Restoration Project (DTHTRP)
Meeting Minutes
Wednesday December 8, 2014
Trustees Present:
Guests presents:

Dennis Mires, Architect
David Baer, Construction Manager

Rick Antonia

Joanne Antonia

Mark Antonia

John Stephens
   
 Motions made: 
· None
Discussion:

Dennis Mires said that his engineers have furnished him with mechanical and electrical system reports, with which he can refine the budget. He has a work order from PSNH to come out to the town common to look at various ways to feed the electrics into the building. The fire pump will probably require 3-phase electricity. The electrical system should be finalized by the next meeting (December 16th at 6 pm at the Town Library). It looks at this point like a back-up generator for the fire pump will not be necessary, if PSNH can ascertain that this area of town has “Reliable Power.”
The elevator will be 2-stop, meaning there will be minimal excavation of the basement, which will cut costs of the project considerably. It will be a slab-on-grade addition with a place for the fire pump in the lower level. The bulk-head access to the addition will remain because the fire pump will be below the first floor. The pump pit will have 3 pump in it: the fire pump, the sump pump, and a jockey pump.

Another change Mires made is that the posts across the center of the building will remain intact. And there will double doors with a center framing leading into the library.

David Baer reminded the trustees that the fire prevention system is the most expensive and also most variable part of the entire budget.

Rick Antonia asked if a submersible fire pump was ever considered. Mires and Baer said that it would require a “dog-house” above the cistern on the common, and no one seems to want that.

Baer reduced the construction contingency to 7.5%, as the foundation for the addition was the biggest reason for a large contingency fund, and now that that is gone, it reduces the need for such a large one.

The next meeting will be Tuesday the 16th of December.
****Note: These minutes have not yet been officially approved****
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